

South Central Illinois Continuum of Care
2016 Program Competition Timeline

Sequence	Timeframe and Due Date	STEP
1	April 22, 2016	Registration opened
2	May 11, 2016	Registration closed
3	May 12, 2016	SNAPS sends GIW to Field office
4	May 12, 2016-May 26, 2016	Field Offices review GIW from CoC
5	May 13, 2016	High Performing Community designation
6	May 26, 2016	CoCs send reconciled GIW to field office
7	May 26, 2016-June 10, 2016	Field Offices review GIW from CoC
8	June 10, 2016	Field Offices send GIW to SNAPS
9	June 10, 2016-June 27, 2016	SNAPS office review GIW sent from Field Office
10	June 10, 2006	CoC Review of Registration opens
11	June 20, 2016	Coc Review of Registration closes
12	June 27, 2016	SNAPS office sends HUD approved Final GIW to CoC
13	June 28, 2016	CoC Program Competition opens
14	June 29, 2016	Public posting of Competition availability
15	July 22, 2016	Final HUD approved 2016 GIW (5 PM)
16	July 25, 2016	Project Applications available in esnaps
17	July 29, 2016	Project Application training
18	July 31, 2016	Response to new, conversion and renewal grantees
19	August 5, 2016	CoC's ARD Tier 1 amount, planning and PH bonus posted to HUD Exchange website
20	August 12, 2016	(30 day min.) renewal, pro conv, new apps due
21	August 14, 2016	Any corrections final date to submission
22	August 16, 2016	Project Ranking/Review Process (renewals and new)
23	August 17, 2016	(15 day min.) BOD Review of all apps
24	August 18, 2016	(15 day min.) Release preliminary ranking results to include applicant notification of approval and public postings for transparency
25	August 25, 2016	Project evaluation appeals from recipients
26	August 29, 2016	Board communicates decision response to appeals Corrections by Applicants
27	September 7, 2016	due
28	September 8, 2016	Final rankings released
29	September 9, 2016	(2 days min.) apps, prior. Lsting to websites and membership,public
30	September 12, 2016	(due Sept14) Final CoC Project Apps submitted to HUD